FUNDISHOP

Daily Stand-up and Progress Records

Agile development log | Reconstructed from project discussions

Project	FundiShop – Local Services Marketplace
Student	Christian Hakizimana
Record period	Illustrative development entries: 1st September – 18th September 2026

1. Purpose of the stand-up records

These records capture the development work discussed for FundiShop, a marketplace that connects homeowners with local service professionals (Fundis). The entries use the daily stand-up format: work completed, work planned next, and impediments or risks. They also note the progress made across the frontend, backend, database, booking flow and role-based dashboards.

Important: the dates and daily summaries below are reconstructed examples based on the available FundiShop project history. They are not verified minutes or attendance records. Update them to match the team's actual meeting dates and work before submitting.

2. Daily stand-up and progress records

1st September 2026 — Project planning and initial scope

Completed since the previous stand-up	Reviewed the purpose of FundiShop and identified the two main service-user groups: homeowners and Fundis. Discussed core features such as account access, finding a Fundi, service bookings and user dashboards. Began organising the work into backlog items.
Planned before the next stand-up	Continue breaking the requirements into smaller tasks, clarify responsibilities and begin structuring the main frontend pages.
Impediments, risks or problems	Meeting attendance and communication were not always consistent. Some responsibilities needed clarification, and team members had different levels of technical experience.
Progress / outcome	Project scope and main user roles identified; initial backlog direction established.

2nd September 2026 — Frontend structure and navigation

Completed since the previous stand-up	Worked on the initial React interface and considered the main navigation: Home, Find a Fundi, Services, About Us, Login and Register. Reviewed how users should move between the main pages.
Planned before the next stand-up	Continue developing the page structure and make navigation links functional. Prepare the login and registration screens for backend integration.
Impediments, risks or problems	Progress depended on timely feedback and coordination. A consistent meeting schedule and regular updates were needed.
Progress / outcome	Initial frontend structure and navigation requirements progressed.

3rd September 2026 — Frontend and backend integration

Completed since the previous stand-up	Reviewed the connection between the React/Vite frontend and the Spring Boot backend. Identified that the frontend runs locally on port 5173 and the backend on port 8080.
Planned before the next stand-up	Test API requests from the frontend and confirm that the backend accepts requests from the local development origin.

Impediments, risks or problems	Cross-origin resource sharing (CORS) can prevent browser requests when the backend does not allow the frontend origin. Integration needs to be tested after configuration changes.
Progress / outcome	Frontend/backend integration approach clarified; CORS identified as an issue to investigate.

4th September 2026 — Database and entity relationships

Completed since the previous stand-up	Reviewed the data needed for the marketplace, including User, Address, FundiProfile and Booking. Considered how a booking links a homeowner/customer to a Fundi profile and stores the scheduled date, time and job description.
Planned before the next stand-up	Continue updating the ERD and database schema. Verify entity relationships and test that the required records can be saved and retrieved.
Impediments, risks or problems	Incorrect identifiers, missing fields or entity relationships can affect persistence and retrieval. Database changes need to be checked against the API.
Progress / outcome	Core data entities and booking relationships reviewed.

8th September 2026 — Booking statuses and user journeys

Completed since the previous stand-up	Reviewed the booking lifecycle and the statuses used by the application: REQUESTED, ACCEPTED, DECLINED, RESCHEDULED, COMPLETED and CANCELLED. Considered how these statuses should be reflected to homeowners and Fundis.
Planned before the next stand-up	Test the booking workflow and confirm that each role sees the correct booking information and status.
Impediments, risks or problems	Incomplete test data or inconsistent status handling could cause incorrect information to appear in the interface.
Progress / outcome	Booking lifecycle and role-specific views clarified.

9th September 2026 — Registration and form validation

Completed since the previous stand-up	Reviewed the registration and login experience for homeowners and Fundis. Considered the required account details and where clearer validation and feedback messages would improve the experience.
Planned before the next stand-up	Test valid and invalid form submissions. Improve validation messages and confirm that the request fields match the backend expectations.
Impediments, risks or problems	Frontend and backend field names and data formats must match. A mismatch may prevent account creation.
Progress / outcome	Registration requirements and validation checks reviewed.

10th September 2026 — CORS troubleshooting

Completed since the previous stand-up	Investigated requests from the React application that were blocked by the browser. The registration request exposed a CORS configuration issue between localhost:5173 and localhost:8080.
Planned before the next stand-up	Review the Spring Boot CORS configuration and retest the registration request. Check the browser response and backend logs.
Impediments, risks or problems	CORS restrictions can block a request even when the backend endpoint is running. Configuration changes must retain appropriate access controls.
Progress / outcome	A concrete frontend/backend integration blocker was identified for follow-up.

11th September 2026 — Booking data and API checks

Completed since the previous stand-up	Reviewed the booking fields and the relationship between the customer User and FundiProfile. Considered how booking records should be retrieved for the homeowner's account.
Planned before the next stand-up	Test booking creation and retrieval. Confirm that the customer and Fundi profile identifiers are valid and that the saved status is returned

	correctly.
Impediments, risks or problems	An incorrect or missing user/profile identifier can cause booking creation or retrieval to fail. Test records and relationships need verification.
Progress / outcome	Booking data requirements and retrieval checks progressed.

15th September 2026 — Dashboard progress

Completed since the previous stand-up	Reviewed the homeowner dashboard information, including Total Bookings, Pending, Accepted and Completed. Considered how the dashboard should use the signed-in user's booking records.
Planned before the next stand-up	Compare dashboard summaries with the API response. Check empty states and verify that users only see information associated with their account and role.
Impediments, risks or problems	Incorrect filtering or status counting could produce inaccurate dashboard totals. Role-specific access needs testing.
Progress / outcome	Dashboard requirements and summary calculations reviewed.

16th September 2026 — Subsystem testing and refinement

Completed since the previous stand-up	Reviewed navigation, forms, booking displays and dashboard behaviour. Identified areas for interface refinement and the need to capture genuine project evidence.
Planned before the next stand-up	Address high-priority defects, retest affected pages and collect screenshots of actual working features for the portfolio.
Impediments, risks or problems	Limited testing time and inconsistent test data may hide defects. A shared test checklist and coordinated review can reduce this risk.
Progress / outcome	Subsystem testing priorities and evidence requirements identified.

17th September 2026

Completed since the previous stand-up	Reviewed navigation, forms, booking displays and dashboard behaviour. Identified areas for interface refinement and the need to capture genuine project evidence.
Planned before the next stand-up	Address high-priority defects, retest affected pages and collect screenshots of actual working features for the portfolio.
Impediments, risks or problems	Limited testing time and inconsistent test data may hide defects. A shared test checklist and coordinated review can reduce this risk.
Progress / outcome	Subsystem testing priorities and evidence requirements identified.

18th September 2026

Completed since the previous stand-up	Reviewed navigation, forms, booking displays and dashboard behaviour. Identified areas for interface refinement and the need to capture genuine project evidence.
Planned before the next stand-up	Address high-priority defects, retest affected pages and collect screenshots of actual working features for the portfolio.
Impediments, risks or problems	Limited testing time and inconsistent test data may hide defects. A shared test checklist and coordinated review can reduce this risk.
Progress / outcome	Subsystem testing priorities and evidence requirements identified.

3. Overall progress summary

- Project planning: the main purpose, user groups and core marketplace journey were identified.
- Frontend: the React/Vite interface structure, navigation and key user-facing pages were progressed.
- Backend integration: the React frontend was connected conceptually to the Spring Boot REST API; a CORS issue affecting registration was identified for troubleshooting.
- Database: the core User, Address, FundiProfile and Booking entities and their relationships were reviewed.
- Booking workflow: booking details and the booking status lifecycle were defined for the homeowner and Fundi experiences.

- Dashboards and testing: homeowner dashboard summaries and role-specific data retrieval were reviewed, with subsystem testing identified as a priority.

4. Individual contribution reflected in the project history

The available project history identifies my contribution as participating in coding progress, improving the user interface—particularly the Report Page—updating the ERD/database schema, and carrying out subsystem testing. The work also involved reviewing how frontend pages use backend endpoints and how booking and profile information is represented in the application.

5. Evidence to attach

Attach genuine screenshots or records where available. Suitable evidence includes:

- Trello board showing the FundiShop backlog, In Progress and Completed tasks.
- Screenshots of actual team stand-up or Microsoft Teams discussions.
- React frontend pages, including the homepage, navigation, registration and booking screens.
- Spring Boot controller or service code and relevant API test results.
- ERD/database schema and MySQL tables for the core entities.
- Homeowner or Fundi dashboard showing real test data and booking statuses.

END OF DAILY STAND-UP AND PROGRESS RECORDS