FundiShop

Product Backlog

Verified Trades Storefronts Buy From the Person Who Does the Work

PRP3 · Cape Peninsula University of Technology
Deadline: 25 Oct 2026 · Sprint cadence: weekly, Tuesday–Friday

1. Product Vision

FundiShop gives verified local tradespeople (electricians, plumbers, handymen) their own online storefront to sell materials and book labour in one transparent checkout, so homeowners and landlords can buy from and hire a trade they can actually trust.

2. Recommended Trello Board Setup

Lists (workflow columns)

- Product Backlog all cards start here
- Sprint Ready refined, estimated, ready to pull
- In Progress
- In Review / QA
- Done

Labels

- Must Have / Should Have / Could Have / Won't Have MoSCoW priority
- One colour per Epic so cards are filterable by feature area
- Frontend / Backend / Database / DevOps tech layer tags

Card template

User Story: As a [role], I want [feature], so that [benefit].

Acceptance Criteria: (checklist)

Story Points | Priority (MoSCoW) | Epic | Sprint

3. Release Plan

Release	Business Case Phase	Focus
Release 1 (MVP)	Phase 1 Onboard trades in one city, launch storefronts & booking	Auth, verification, storefronts, listings, cart/checkout, booking, payments (core loop)
Release 2	Phase 2 Expand categories & geographic coverage	Ratings & reviews, search/filtering at scale, notifications, featured placement/subscriptions
Release 3	Phase 3 Landlord/business contracts, national partnerships	Recurring maintenance contracts, admin analytics, multi-location, trade-association integrations

4. Sprint Plan (fits the 25 October deadline)

13 weekly sprints, each running Tuesday to Friday, from 28 July to 23 October 2026 — finishing two days ahead of the 25 October deadline as a safety buffer.

Sprint	Dates (Tue–Fri)	Focus
1	Tue Jul 28 – Fri Jul 31	Foundation setup: frontend, backend, database
2	Tue Aug 04 – Fri Aug 07	Foundation (AWS/CI-CD, security) + first Accounts story
3	Tue Aug 11 – Fri Aug 14	Accounts + Verification kickoff
4	Tue Aug 18 – Fri Aug 21	Verification complete + Listings kickoff
5	Tue Aug 25 – Fri Aug 28	Listings complete + Rates kickoff
6	Tue Sep 01 – Fri Sep 04	Rates complete + Search + Cart kickoff
7	Tue Sep 08 – Fri Sep 11	Cart complete + Checkout
8	Tue Sep 15 – Fri Sep 18	Booking (all 3 stories)
9	Tue Sep 22 – Fri Sep 25	Payments + first Review story
10	Tue Sep 29 – Fri Oct 02	Reviews complete + Admin dashboard MVP CHECKPOINT
11	Tue Oct 06 – Fri Oct 09	Admin complete + polish (profile, verification status, search filters)
12	Tue Oct 13 – Fri Oct 16	Revenue features + review replies + revenue reports
13	Tue Oct 20 – Fri Oct 23	Notifications + remaining Could-haves + final QA, UAT, deployment, demo rehearsal, submission FULL BUILD COMPLETE

- Sprint 10 is the MVP checkpoint the core buy + book loop (accounts, verification, listings, cart, checkout, booking, payments, reviews) is fully demoable.
- Sprint 13 is deliberately double-duty: it finishes the last few Should/Could-have stories (which are small) and dedicates the remaining days in that same week to integration testing, UAT, final QA, deployment, and demo/report prep before the deadline.
- Every story below in Section 5 lists which Sprint it's assigned to, so the backlog and the calendar stay in sync.

5. Epics & User Stories

Each user story below is broken into daily sub-tasks use these as a checklist within the Trello card, working through one "Day" item per day of work on that story.

Sprint 1 User Accounts & Authentication

#	User Story	Priority	Pts	Sprint	Acceptance Criteria
1.1	As a homeowner, I want to register and log in, so that I can browse and book fundis.	**Must**	5	**2**	Email/password signup; email verification; login/logout; password reset
1.2	As a fundi, I want to register for a trade account, so that I can set up my storefront.	**Must**	5	**3**	Separate signup flow capturing trade category, ID document upload, qualification docs
1.3	As a user, I want to manage my profile, so that my details stay current.	**Should**	3	**11**	Edit name, contact info, address, profile photo
1.4	As an admin, I want role-based access control, so that only admins can access verification tools.	**Must**	5	**3**	Roles: Homeowner, Fundi, Admin; route/permission guards on frontend and backend

Daily Sub-Tasks

1.1 As a homeowner, I want to register and log in, so that I can browse and book fundis.

- ☐ Day 1: Design signup/login UI wireframes and form validation rules
- ☐ Day 2: Build backend auth endpoints (register, login, JWT/session)
- ☐ Day 3: Build frontend signup/login pages and connect to API
- ☐ Day 4: Add email verification + password reset, test end-to-end

1.2 As a fundi, I want to register for a trade account, so that I can set up my storefront.

- ☐ Day 1: Design fundi signup form incl. trade category & document upload UI
- ☐ Day 2: Build backend endpoint for fundi registration + document storage
- ☐ Day 3: Build frontend fundi signup flow and connect to API
- ☐ Day 4: Test document upload, validation, and error states

1.3 As a user, I want to manage my profile, so that my details stay current.

- ☐ Day 1: Build profile edit form (name, contact, address, photo)
- ☐ Day 2: Wire up save/update API and test changes persist

1.4 As an admin, I want role-based access control, so that only admins can access verification tools.

- ☐ Day 1: Define roles and permission matrix (Homeowner/Fundi/Admin)
- ☐ Day 2: Implement backend role guards on API routes
- ☐ Day 3: Implement frontend route/permission guards

☐ Day 4: Test access control across all three roles

Sprint 2 Trade Verification & Storefront Setup

#	User Story	Priority	Pts	Sprint	Acceptance Criteria
2.1	As an admin, I want to review submitted ID and qualification documents, so that I can approve or reject fundis.	**Must**	8	**3**	Admin queue of pending applications; approve/reject with reason; status change notifies fundi
2.2	As a fundi, I want a Verified trust badge on my storefront once approved, so that customers trust my shop.	**Must**	3	**4**	Badge visible on storefront and search results only after admin approval
2.3	As a fundi, I want to create and customise my storefront page, so that customers know who I am and what I offer.	**Must**	5	**4**	Storefront name, bio, trade category, service area, logo/photo, contact details
2.4	As a fundi, I want to see my verification status, so that I know what step I'm on.	**Should**	2	**11**	Status indicator: Pending / Approved / Rejected with reason shown

Daily Sub-Tasks

2.1 As an admin, I want to review submitted ID and qualification documents, so that I can approve or reject fundis.

- ☐ Day 1: Design admin review queue UI
- ☐ Day 2: Build backend endpoints to list/approve/reject applications
- ☐ Day 3: Build frontend admin queue with approve/reject actions
- ☐ Day 4: Wire up fundi notification on status change
- ☐ Day 5: Test full verification workflow end-to-end

2.2 As a fundi, I want a Verified trust badge on my storefront once approved, so that customers trust my shop.

- ☐ Day 1: Add verified badge component and approval-gated display logic
- ☐ Day 2: Test badge shows only after admin approval

2.3 As a fundi, I want to create and customise my storefront page, so that customers know who I am and what I offer.

- ☐ Day 1: Design storefront page layout (bio, category, service area, logo)
- ☐ Day 2: Build backend storefront CRUD endpoints
- ☐ Day 3: Build frontend storefront editor
- ☐ Day 4: Test storefront creation/edit and image upload

2.4 As a fundi, I want to see my verification status, so that I know what step I'm on.

☐ Day 1: Add status indicator UI + backend status field
☐ Day 2: Test all three states (Pending/Approved/Rejected) display correctly

Sprint 3 Product & Material Listings

#	User Story	Priority	Pts	Sprint	Acceptance Criteria
3.1	As a fundi, I want to add products/materials to my storefront, so that customers can purchase them.	**Must**	5	**4**	Name, description, price, stock quantity, category, image upload
3.2	As a fundi, I want to edit or remove listings, so that my storefront stays accurate.	**Must**	3	**5**	Edit/delete with stock and price updates reflected immediately
3.3	As a customer, I want to view product details and photos, so that I can decide what to buy.	**Must**	3	**5**	Product detail page with image gallery, price, stock status
3.4	As a fundi, I want to organise listings into categories, so that my storefront is easy to browse.	**Could**	3	**13**	Category tags/filters on the storefront page

Daily Sub-Tasks

3.1 As a fundi, I want to add products/materials to my storefront, so that customers can purchase them.

☐ Day 1: Design “add product” form UI
☐ Day 2: Build backend endpoint for creating listings (with image upload)
☐ Day 3: Build frontend form and connect to API
☐ Day 4: Test listing creation and validation

3.2 As a fundi, I want to edit or remove listings, so that my storefront stays accurate.

☐ Day 1: Build edit/delete backend endpoints
☐ Day 2: Build frontend edit/delete UI and test stock/price updates

3.3 As a customer, I want to view product details and photos, so that I can decide what to buy.

☐ Day 1: Build product detail page UI with image gallery
☐ Day 2: Connect to backend and test price/stock display

3.4 As a fundi, I want to organise listings into categories, so that my storefront is easy to browse.

☐ Day 1: Add category tagging to listings (backend + form)
☐ Day 2: Build category filter UI on storefront and test

Sprint 4 Labour & Callout Rates

#	User Story	Priority	Pts	Sprint	Acceptance Criteria
4.1	As a fundi, I want to set my callout fee and hourly/job rate, so that customers see transparent pricing upfront.	Must	5	5	Rate fields displayed alongside product listings on storefront
4.2	As a customer, I want to see labour pricing next to the materials, so that I understand total job cost before booking.	Must	3	6	Combined pricing summary shown on storefront/booking page
4.3	As a fundi, I want to update my availability/rates seasonally, so that pricing stays current.	Could	2	13	Rate edit history or effective-date field

Daily Sub-Tasks

4.1 As a fundi, I want to set my callout fee and hourly/job rate, so that customers see transparent pricing upfront.

- ☐ Day 1: Design rate-setting UI for fundis
- ☐ Day 2: Build backend endpoint to store/update rates
- ☐ Day 3: Build frontend rate form and connect to API
- ☐ Day 4: Test rate display alongside listings

4.2 As a customer, I want to see labour pricing next to the materials, so that I understand total job cost before booking.

- ☐ Day 1: Build combined pricing summary component
- ☐ Day 2: Test pricing displays correctly on storefront/booking page

4.3 As a fundi, I want to update my availability/rates seasonally, so that pricing stays current.

- ☐ Day 1: Add rate history/effective-date field to backend
- ☐ Day 2: Test rate updates apply correctly over time

Sprint 5 Search & Discovery

#	User Story	Priority	Pts	Sprint	Acceptance Criteria
5.1	As a customer, I want to search for verified fundis by trade category and location, so that I find someone nearby.	Must	8	6	Search bar + filters (trade type, location, rating); results list with verified badges
5.2	As a customer, I want to filter/sort search results by rating, price, or distance, so that I can compare options quickly.	Should	5	11	Sort dropdown; filter chips update results dynamically

#	User Story	Priority	Pts	Sprint	Acceptance Criteria
5.3	As a fundi, I want to pay for featured placement, so that I appear higher in search results.	Could	5	12	Featured flag boosts ranking; billing tied to Revenue Model (Release 2)

Daily Sub-Tasks

5.1 As a customer, I want to search for verified fundis by trade category and location, so that I find someone nearby.

- ☐ Day 1: Design search bar and filter UI
- ☐ Day 2: Build backend search endpoint (trade type, location, rating)
- ☐ Day 3: Build frontend search results list with verified badges
- ☐ Day 4: Integrate filters with backend query
- ☐ Day 5: Test search accuracy and performance

5.2 As a customer, I want to filter/sort search results by rating, price, or distance, so that I can compare options quickly.

- ☐ Day 1: Build sort dropdown and filter chip UI
- ☐ Day 2: Wire up backend sort/filter logic
- ☐ Day 3: Test dynamic result updates

5.3 As a fundi, I want to pay for featured placement, so that I appear higher in search results.

- ☐ Day 1: Add "featured" flag to fundi/storefront model
- ☐ Day 2: Build ranking logic boost for featured listings
- ☐ Day 3: Build billing trigger for featured placement purchase

Sprint 6 Cart & Integrated Checkout

#	User Story	Priority	Pts	Sprint	Acceptance Criteria
6.1	As a customer, I want to add materials to a cart, so that I can purchase multiple items at once.	Must	5	6	Add/remove/update quantity; cart persists during session
6.2	As a customer, I want to add a callout/booking to the same cart as materials, so that I pay for parts and labour together (Path B).	Must	8	7	Single cart supports mixed line items: products + booking fee
6.3	As a customer, I want a secure one-step checkout, so that I can pay for my order confidently.	Must	8	7	Payment gateway integration; order confirmation; receipt/email
6.4	As a customer, I want to choose Just Buy (Path A) without booking a	Must	3	7	Checkout flow works with products only, no booking step required

#	User Story	Priority	Pts	Sprint	Acceptance Criteria
	job, so that I can simply purchase materials.				

Daily Sub-Tasks

6.1 As a customer, I want to add materials to a cart, so that I can purchase multiple items at once.

- ☐ Day 1: Design cart UI (add/remove/update quantity)
- ☐ Day 2: Build backend cart endpoints
- ☐ Day 3: Build frontend cart component and connect to API
- ☐ Day 4: Test cart persistence during session

6.2 As a customer, I want to add a callout/booking to the same cart as materials, so that I pay for parts and labour together (Path B).

- ☐ Day 1: Design combined cart UI (products + booking line item)
- ☐ Day 2: Extend backend cart model to support mixed line items
- ☐ Day 3: Build frontend logic to add booking to cart alongside materials
- ☐ Day 4: Test mixed cart calculations
- ☐ Day 5: End-to-end test Path B flow

6.3 As a customer, I want a secure one-step checkout, so that I can pay for my order confidently.

- ☐ Day 1: Design checkout flow UI
- ☐ Day 2: Integrate payment gateway on backend
- ☐ Day 3: Build frontend checkout form and payment confirmation
- ☐ Day 4: Build order confirmation + receipt/email
- ☐ Day 5: Test secure checkout end-to-end

6.4 As a customer, I want to choose Just Buy (Path A) without booking a job, so that I can simply purchase materials.

- ☐ Day 1: Build checkout logic for materials-only orders
- ☐ Day 2: Test Path A flow without booking step

Sprint 7 Booking & Job Scheduling

#	User Story	Priority	Pts	Sprint	Acceptance Criteria
7.1	As a customer, I want to book a job with a verified fundi, so that the same trade both supplies materials and does the work.	**Must**	8	**8**	Booking form: date/time, job description, linked to fundi's storefront
7.2	As a fundi, I want to accept, reschedule, or decline bookings, so that I control my job calendar.	**Must**	5	**8**	Fundi dashboard shows booking requests with action buttons; customer notified of status

#	User Story	Priority	Pts	Sprint	Acceptance Criteria
7.3	As a customer, I want to mark a job as completed, so that payment is released and I can leave a review.	**Must**	5	**8**	Completion confirmation triggers escrow release and unlocks review form

Daily Sub-Tasks

7.1 As a customer, I want to book a job with a verified fundi, so that the same trade both supplies materials and does the work.

- ☐ Day 1: Design booking form UI (date/time, job description)
- ☐ Day 2: Build backend booking endpoint linked to storefront
- ☐ Day 3: Build frontend booking flow and connect to API
- ☐ Day 4: Test booking creation and validation
- ☐ Day 5: End-to-end test linked to fundi storefront

7.2 As a fundi, I want to accept, reschedule, or decline bookings, so that I control my job calendar.

- ☐ Day 1: Build fundi dashboard booking requests UI
- ☐ Day 2: Build backend accept/decline/reschedule endpoints
- ☐ Day 3: Wire up customer notifications on status change
- ☐ Day 4: Test full booking response workflow

7.3 As a customer, I want to mark a job as completed, so that payment is released and I can leave a review.

- ☐ Day 1: Build “mark complete” UI for customer
- ☐ Day 2: Build backend completion endpoint triggering escrow release
- ☐ Day 3: Wire up review form unlock on completion
- ☐ Day 4: Test completion → payment release → review unlock chain

Sprint 8 Payments & Escrow

#	User Story	Priority	Pts	Sprint	Acceptance Criteria
8.1	As a customer, I want my payment held securely until the job is confirmed complete, so that I'm protected from disputes.	**Must**	8	**9**	Escrow-style hold; release triggered by job completion confirmation
8.2	As FundiShop (business), I want to automatically deduct commission on each sale, so that the platform generates revenue.	**Must**	5	**9**	Commission % configurable per transaction; reflected in fundi payout
8.3	As a fundi, I want to pay a subscription fee to run my	**Should**	5	**12**	Subscription billing cycle; storefront access gated on active subscription

#	User Story	Priority	Pts	Sprint	Acceptance Criteria
	storefront, so that I can access verified-seller features.				
8.4	As FundiShop (business), I want to charge a small booking fee per job, so that bookings contribute to revenue.	Should	3	12	Fee applied at checkout on booking-inclusive orders

Daily Sub-Tasks

8.1 As a customer, I want my payment held securely until the job is confirmed complete, so that I'm protected from disputes.

- ☐ Day 1: Design escrow hold/release flow
- ☐ Day 2: Build backend escrow logic (hold on payment, release on completion)
- ☐ Day 3: Integrate escrow with payment gateway
- ☐ Day 4: Test hold and release triggers
- ☐ Day 5: Test dispute/edge cases

8.2 As FundiShop (business), I want to automatically deduct commission on each sale, so that the platform generates revenue.

- ☐ Day 1: Build commission calculation logic (configurable %)
- ☐ Day 2: Integrate commission deduction into payout flow
- ☐ Day 3: Test commission applied correctly on transactions

8.3 As a fundi, I want to pay a subscription fee to run my storefront, so that I can access verified-seller features.

- ☐ Day 1: Design subscription billing UI/flow
- ☐ Day 2: Build backend subscription billing cycle logic
- ☐ Day 3: Gate storefront access on active subscription and test

8.4 As FundiShop (business), I want to charge a small booking fee per job, so that bookings contribute to revenue.

- ☐ Day 1: Build booking fee calculation logic
- ☐ Day 2: Test fee applied at checkout on booking-inclusive orders

Sprint 9 Ratings & Reviews

#	User Story	Priority	Pts	Sprint	Acceptance Criteria
9.1	As a customer, I want to rate and review a fundi after a completed job, so that other customers can trust the storefront.	Must	5	9	Review only unlocked after job marked Completed; star rating + comment

#	User Story	Priority	Pts	Sprint	Acceptance Criteria
9.2	As a customer, I want to read reviews on a fundi's storefront, so that I can judge their reliability before buying/booking.	Must	3	10	Reviews list with average rating displayed on storefront and search results
9.3	As a fundi, I want to respond to reviews, so that I can address feedback publicly.	Could	3	12	Reply field under each review, visible to all customers

Daily Sub-Tasks

9.1 As a customer, I want to rate and review a fundi after a completed job, so that other customers can trust the storefront.

- ☐ Day 1: Design review form UI (star rating + comment)
- ☐ Day 2: Build backend review endpoint (unlocked post-completion)
- ☐ Day 3: Build frontend review submission flow
- ☐ Day 4: Test review unlock logic and submission

9.2 As a customer, I want to read reviews on a fundi's storefront, so that I can judge their reliability before buying/booking.

- ☐ Day 1: Build reviews list + average rating component
- ☐ Day 2: Test reviews display on storefront and search results

9.3 As a fundi, I want to respond to reviews, so that I can address feedback publicly.

- ☐ Day 1: Build reply field UI under each review
- ☐ Day 2: Test replies save and display correctly

Sprint 10 Admin Dashboard & Platform Management

#	User Story	Priority	Pts	Sprint	Acceptance Criteria
10.1	As an admin, I want a dashboard of all fundis, customers, and transactions, so that I can monitor platform health.	Must	8	10	Tables/filters for users, listings, orders, disputes
10.2	As an admin, I want to suspend or remove fraudulent storefronts, so that trust and safety are maintained.	Must	5	11	Suspend/ban action with audit trail
10.3	As an admin, I want to view revenue reports (commissions, subscriptions, booking fees), so that I can track business performance.	Should	5	12	Reporting screen with date-range filters and export

Daily Sub-Tasks

10.1 As an admin, I want a dashboard of all fundis, customers, and transactions, so that I can monitor platform health.

- ☐ Day 1: Design admin dashboard layout (users, listings, orders, disputes)
- ☐ Day 2: Build backend endpoints for dashboard data
- ☐ Day 3: Build frontend dashboard tables and filters
- ☐ Day 4: Test data accuracy and filtering
- ☐ Day 5: Polish and review with team

10.2 As an admin, I want to suspend or remove fraudulent storefronts, so that trust and safety are maintained.

- ☐ Day 1: Build suspend/ban backend logic with audit trail
- ☐ Day 2: Build frontend suspend/ban action UI
- ☐ Day 3: Test suspension flow and audit log

10.3 As an admin, I want to view revenue reports (commissions, subscriptions, booking fees), so that I can track business performance.

- ☐ Day 1: Design revenue report UI (date-range filters)
- ☐ Day 2: Build backend reporting endpoint (commissions, subscriptions, fees)
- ☐ Day 3: Build frontend report view + export

Sprint 11 Notifications

#	User Story	Priority	Pts	Sprint	Acceptance Criteria
11.1	As a user, I want email/in-app notifications for booking status changes, so that I stay informed.	Should	5	13	Triggers: booking accepted/declined, job completed, payment released
11.2	As a fundi, I want a notification when a new order/booking comes in, so that I can respond quickly.	Should	3	13	Push/email/in-app alert on new booking or sale

Daily Sub-Tasks

11.1 As a user, I want email/in-app notifications for booking status changes, so that I stay informed.

- ☐ Day 1: Design notification triggers and templates
- ☐ Day 2: Build backend notification service (email/in-app)
- ☐ Day 3: Test triggers fire correctly on status changes

11.2 As a fundi, I want a notification when a new order/booking comes in, so that I can respond quickly.

- ☐ Day 1: Build new-order/booking alert trigger
- ☐ Day 2: Test fundi receives alert promptly

Sprint 12 Non-Functional Requirements / Platform Foundation

#	User Story	Priority	Pts	Sprint	Acceptance Criteria
12.1	As a developer, I want the frontend built in React/Next.js, so that the UI is fast and responsive across devices.	**Must**	8	**1**	Responsive layouts tested on mobile/tablet/desktop
12.2	As a developer, I want the backend built with Java Spring Boot, so that business logic and APIs are robust and scalable.	**Must**	13	**1**	REST API layer covering auth, listings, orders, bookings
12.3	As a developer, I want data stored in PostgreSQL/MySQL, so that transactional integrity is guaranteed.	**Must**	8	**1**	Schema for users, storefronts, listings, orders, bookings, reviews
12.4	As a DevOps engineer, I want the app hosted on AWS, so that it can scale as trade signups grow.	**Must**	8	**2**	CI/CD pipeline; staging + production environments on AWS
12.5	As a user, I want my data protected (secure auth, encrypted payments), so that I can trust the platform with personal and financial info.	**Must**	8	**2**	HTTPS, hashed passwords, PCI-compliant payment handling

Daily Sub-Tasks

12.1 As a developer, I want the frontend built in React/Next.js, so that the UI is fast and responsive across devices.

- ☐ Day 1: Initialize Next.js project structure and tooling
- ☐ Day 2: Set up routing, layout, and design system basics
- ☐ Day 3: Configure responsive breakpoints and base components
- ☐ Day 4: Test across mobile/tablet/desktop

12.2 As a developer, I want the backend built with Java Spring Boot, so that business logic and APIs are robust and scalable.

- ☐ Day 1: Initialize Spring Boot project and dependencies
- ☐ Day 2: Set up core API structure (auth, listings, orders, bookings modules)
- ☐ Day 3: Implement authentication/authorization scaffolding
- ☐ Day 4: Implement base CRUD endpoints for core entities
- ☐ Day 5: Write initial API tests and documentation

12.3 As a developer, I want data stored in PostgreSQL/MySQL, so that transactional integrity is guaranteed.

- ☐ Day 1: Design entity-relationship diagram (users, storefronts, listings, orders, bookings, reviews)
- ☐ Day 2: Implement database schema and migrations
- ☐ Day 3: Set up relationships and constraints
- ☐ Day 4: Test schema with sample data and queries

12.4 As a DevOps engineer, I want the app hosted on AWS, so that it can scale as trade signups grow.

- ☐ Day 1: Set up AWS environment (staging + production)
- ☐ Day 2: Configure CI/CD pipeline
- ☐ Day 3: Set up deployment scripts and environment variables
- ☐ Day 4: Test deployment pipeline end-to-end

12.5 As a user, I want my data protected (secure auth, encrypted payments), so that I can trust the platform with personal and financial info.

- ☐ Day 1: Configure HTTPS and secure headers
- ☐ Day 2: Implement password hashing and secure session handling
- ☐ Day 3: Integrate PCI-compliant payment handling
- ☐ Day 4: Security review and penetration test basics

.