TASKBOARD

Product Backlog	In Progress	Completed
• Define homeowner and Fundi user roles • Plan registration and login • Design homepage and navigation	• Build React pages and reusable navigation • Connect frontend to Spring Boot API • Implement booking and dashboard views	• Establish project structure • Create core database entities • Develop initial homepage and page navigation
• Find and view local Fundis • Create a service booking • Track booking status • Manage Fundi profiles	• Resolve registration CORS issue • Verify API responses • Improve form validation and feedback	• Set up React + Vite frontend • Set up Spring Boot backend • Configure MySQL connection
• Admin functions and management • Notifications and final deployment • Full end-to-end testing	• Test homeowner and Fundi workflows • Refine dashboard data display • Check entity relationships	• Define roles: HOMEOWNER, FUNDI, ADMIN • Create User, Address, FundiProfile and Booking models • Define booking status values

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Break the marketplace into small tasks: user registration, login, homepage, Fundi discovery, booking, dashboards and profile management.
2. Is anyone working on anything that is not on the board?	All work should be recorded on the Trello board. During development, I focused mainly on frontend coding, improving the Report Page/UI, database/ERD updates and subsystem testing.
3. What do we need to finish as a team?	Complete the core homeowner-to-Fundi journey: register or log in, find a service provider, submit a booking, and view its status. The team also needs to test both user roles.
4. Are there any bottlenecks or blockers to the flow of work?	Progress can be affected by missed or cancelled meetings, unclear communication, different levels of technical experience, integration issues and the frontend/backend CORS problem. Agreeing on meeting times and testing API connections early can reduce these blockers.

LOGBOOK

Date:	18-08-2026	
Tuesday	1. What did I complete since the last standup?	Reviewed the FundiShop project goal and helped break the work into manageable features. Identified the main users as homeowners and Fundis and discussed the main pages and functions required.
	2. What am I planning to complete between now and the next standup?	Continue refining the product backlog, clarify the responsibilities for each feature and start implementing the first interface components.
	3. What are my impediments (or risks or problems)?	Meeting attendance and communication were not always consistent. Some tasks and responsibilities needed clearer definition, and technical experience differed across the team.

Date:	19-08-2026	
Wednsday	1. What did I complete since the last standup?	Worked on the initial frontend structure and the homepage direction. Considered the navigation needed for Home, Find a Fundi, Services, About Us, Login and Register.
	2. What am I planning to complete between now and the next standup?	Continue building the React interface, make navigation links usable and prepare the login and registration pages for connection to the backend.
	3. What are my impediments (or risks or problems)?	Some work depended on other team members' progress and feedback. A clear meeting schedule and regular updates were needed to avoid delays.

Date:	20-08-2026	
Thursday	1. What did I complete since the last standup?	Progressed the frontend and reviewed how the React application would communicate with the Spring Boot backend. Identified the need for consistent user and booking data.
	2. What am I planning to complete between now and the next standup?	Connect the frontend to the API and check the registration and login flow. Confirm that the backend endpoints return the expected responses.
	3. What are my impediments (or risks or problems)?	Frontend and backend integration can introduce configuration issues. The browser may block requests if the backend CORS configuration does not allow the frontend origin.

Date:	21-08-2026	
Friday	1. What did I complete since the last standup?	Worked on the data structure supporting the marketplace, including the relationship between users, addresses, Fundi profiles and bookings. Reviewed the booking information needed by each role.
	2. What am I planning to complete between now and the next standup?	Continue updating the ERD/database schema, verify entity relationships and test the relevant API operations before building more dashboard functionality.
	3. What are my impediments (or risks or problems)?	Incorrect relationships or missing fields can cause persistence and retrieval problems. Testing is required as each entity and endpoint is added.